

Action Plan

The following Action Plan details the objectives to be delivered over the five year period from 2017 to 2022. Outcomes, timescales, partners and estimated costs associated with the plan are shown and will act as the main working tool for staff, committee and board members. In relation to actions involving Belfast City Council, it will be necessary to obtain prior Committee approval. Lead partners who have a key role in delivery of each action are shown in bold, while the others will provide a supporting role. All of the objectives have quantifiable targets to assist in monitoring and the evaluation of outcomes. Each of the six themes has an accompanying strategic aim, supported by the objectives in that section. At the end of each section are a number of stand-alone projects (shaded yellow) that sit outside the Action Plan. They have been listed as projects that could be delivered if additional funding sources are sourced. 10 of these have been selected and developed into 'shelf-ready projects' – see Appendix 1

Theme One: Biodiversity						
Strategic Aim 1: To proactively manage, protect and improve the biodiversity in the Regional Park						
Objective	Targets	Outcomes	Timescale	Lead Partner in BOLD	Cost	
1.1 Maintain recently-created species-rich grasslands	Two grassland sites at Minnowburn and Lock Keeper's Cottage	Species-rich grasslands created through HLF and Challenge Fund will be maintained	Annual maintenance 2017 - 2022	LVRP, National Trust	Staff and volunteer time	
1.2 Maintain established species-rich grassland sites	All sites within the Regional Park	Grassland areas are well-maintained	Annual maintenance 2017-2022	LVRP, BCC, LCCC,	Staff time As per land owners' lease	

		Main sites are STLD, Barnett's Demesne, Clement Wilson, Lagan Meadows, Lagan Lands East, Minnowburn, Mcllroy Park, Jubilee Park			National Trust	agreements and maintenance schedules
	1.3 Maintain meadow lands	Continue grazing regimes as per lease agreements; main sites are Lagan meadows and Moorlands meadow	Traditional meadow landscapes will be preserved	Annual seasonal grazing regimes	BCC	As per BCC lease agreements
	1.4 Maintain areas of wetland habitat	Continued maintenance of wetland sites; Main sites are STLD and Morelands meadow	Wetland areas will be retained and protected from natural succession	Annual scrub / vegetation clearance	LVRP, BCC	Staff time Volunteer time
	1.5 Maintain open water in ponds	Bi-annual clearance of Canadian pond-weed / other vegetation from Belvoir Pond; Annual clearance of encroaching vegetation from Minnowburn Pond	Open water in ponds will be maintained for wildfowl and aquatic animals	Belvoir Pond: bi-annual Minnowburn Pond: annual	LVRP, National Trust	Staff time Volunteer time
	1.6 Maintain 3 giant bird tables	Continued maintenance at LKC STLD Park Mcllroy park	Provision of winter food source for birds	Cut annually in August; Re-seed in winter if required	LVRP, LCCC, BCC and volunteers	Staff time £700 per annum for seed and plugs
	1.7 Implement Invasive Species Action Plan	As per Invasive Species Action Plan	Biodiversity and ecosystem quality will be improved	As per Invasive Species Action Plan	LVRP , all partners and volunteers	Staff and Volunteer time

1.8 Continued monitoring of LVRP animal species	Carry out weekly surveys for the following species: butterflies, bats, bees, squirrels and birds	Annual Species Database for dissemination to partner organisations	Seasonal monitoring as per each animal group	LVRP , BTO, CEDAR, BCNI, NIBG, BCC, LCCC	Staff time
1.9 Support Waterways College	Establishment of Conservation Skills course as part of the Waterways College	Knowledge and skills of volunteers will be increased	First course 2019; Annual delivery thereafter	Lagan Navigation Trust , LVRP	Staff costs
1.10 Educate and engage children in conservation principles and respect for the natural environment through engagement and activity programme	4 bushcraft events per year	Children will have a deeper understanding of the importance of biodiversity through memorable experiences	4 bushcraft days per year	LVRP	Staff costs
1.11 Belvoir Park Forest Community Regeneration Project Preservation and regeneration of veteran oak trees in Belvoir park forest	Grow 500 oak whips and plant over 5 years	Veteran oak gene pool will be regenerated; local communities will be engaged through collection and planting of acorns	2017 – 2022 with collection limited to mast years	LVRP , Forestry Service, BCC, Woodland Trust	£12,500
1.12 Support All-Ireland Pollinator Plan and Local pollinator projects	Targets in line with BCC Bee-licious project and LCCC's Local Biodiversity Action Plan	People will be more aware of importance of pollinators	2017-2022	LVRP , BCC , LCCC	Staff and Volunteer time

		Deliver one public awareness event per year Plant 100m2 of wildflowers for pollinators				
	1.13 Update the baseline study of woodland habitat in LVRP	Survey of woodland types within LVRP; Assess and evaluate changes from the 2005 Area Plan; Include recommendations for woodland regeneration and connectivity	LVRP will have updated information to ensure informed management decisions in relation to woodland habitats	2018	LVRP	Staff time; Student placement
	1.14 Retain Green Flag status of sites in LVRP: STLD Barnett's Demesne Lagan Meadows and Castle Gardens	Ongoing targets set in partnership with BCC and LCCC	Green Flag status will be retained	Ongoing 2017 - 2022	LVRP, BCC, LCCC	Staff time
	1.15 Prepare LVRP Habitat Map to provide important baseline information and updated habitat mapping	Mapping of all habitats within LVRP; Assess and evaluate changes from previous habitat mapping/studies	LVRP will have clear baseline information, and a tool to identify and track habitat changes	2020	LVRP, NIEA, BCC, LCCC	Option 1: Staff time and student placement Option 2: Ecologist £25,000
	1.16 Establishment of Management Committee grassland and wetland sub-group	Sub-group to oversee the following:	Stakeholders and landowners will be better informed	Set up sub-group in 2017	LVRP, BCC, LCCC,	Staff time

		<p>1) Review past studies on grasslands and wetland habitats and review management of these sites</p> <p>2) Make recommendations for enhancement projects</p> <p>3) Engagement with landowners / farmers through EFS scheme or other means</p>	Grassland and wetland habitats will be better managed and protected	Review completed 2018	National Trust, Dfl	Costs to be identified by sub-group
	1.17 Improve resources for birds and pollinators	Linear wildflower patches with mixes for birds and pollinators to be planted along towpath; one 10m2 patch for each km.	Habitat and resources for birds and pollinators will be improved	Sites identified 2019; Planting 2020	LVRP , Dfl, Rivers Agency	<p>Staff time; Volunteer time.</p> <p>£2,000 seeds £3,500 plugs £430 tools</p>
	1.18 Build an outreach programme with local schools to raise children's awareness of biodiversity	<p>Pilot project with schools within LVRP; Identify appropriate projects in partnership with each school to promote biodiversity on the school grounds, with focus on pollinators, wildflowers and minibeasts.</p> <p>Schools are: Belvoir Primary School St Joseph's Primary School Seymour Hill Primary School</p>	Children will have a deeper understanding of the importance of biodiversity through involvement and memorable experiences	Engage with schools 2020; Project delivery 2021	LVRP , School staff	<p>Staff and volunteer time £220 Tools Options: £30 minibeast hotels £15 per m wildflower areas £20 pollinator homes</p>

1.19 Set up Golf Clubs' Biodiversity Group	Identify opportunities to enhance biodiversity-led management practices and potential projects to increase biodiversity	Biodiversity of 0.5ha of golf-club land at Belvoir, Malone, Aberdelghy, and Dunmurry will be enhanced	2019 set-up; Bi-annual meetings	LVRP , Golf clubs in LVRP	Staff time
1.20 Support the development of a management plan for Belvoir ASSI	Support NIEA as required to develop an ASSI management plan and associated projects	Belvoir ASSI will be managed in line with designation criteria	Timescales to be set by NIEA	Forestry Service , LVRP, NIEA, BCC , Woodland Trust, Golf Club	Staff time
1.21 Raise awareness of biodiversity importance of hedges through volunteer programme	Two hedge laying events per year to include: 1) Planting out gaps in hedges 2) Training in hedge-laying 3) Hedge maintenance 4) Removal of invasive species and garden escapees	Quality and biodiversity value of hedges will be improved, and volunteers will have new skills and knowledge	Bi-annual, beginning 2017	LVRP , BCC, LCCC, DfI,	Staff time; Volunteer time; £450 hedging tools; £700 per day for training; £14 per m for hedge laying; £8 per m for tree planting
1.22 Investigate a pilot into improving grass habitat on road verges in Regional Park	Review and liaise with Transport NI Enhance 3 km of grass verge on roads Liaise with Councils and other partners regarding	Enhance biodiversity and ensure natural landscape character of the Regional Park is maintained	2019 Identify road verges	LVRP , Roads Service, LCCC, BCC	Staff time £3200 for seeds £2309 for plugs Costs associated

		ongoing maintenance once established				with ongoing cutting and maintenance of patches
--	--	--------------------------------------	--	--	--	---

Theme Two: Visitors						
Strategic Aim 2: To manage and monitor visitors to the Regional Park and support events and sustainable tourism						
Objective	Targets	Outcomes	Timescale	Lead Partner in BOLD	Costs	
2.1 Improved and more widespread monitoring of public use through counters	Collect data from 9 existing counters: 7 towpath counters 1 visitor centre counter 1 Giants Ring counter; Collate data from partner organisations within LVRP Disseminate data through publications and presentations	A comprehensive data set of public use, which will assist the ongoing management and promotion of LVRP	Annual monitoring	LVRP, Dfl, all partners	Staff Time £1,200 data collection per year	
2.2 Collection of visitor feedback	Conduct user surveys every 3 years using existing	Knowledge of visitor base will be	Survey 1: 2017	LVRP	Options:	

	questionnaire, reviewed as appropriate	updated, visitor needs and potential management issues relating to visitors will be better understood	Survey 2: 2020		1) Staff and volunteer time 2) Staff time and student time 3) £3,400 per contractor-led survey
2.3 Improve user-safety on the towpath	Post 1 Facebook and twitter safety-use comment per month; Release 1 safety press release per annum	The towpath will be a safer environment for all users, with promotion of the Towpath Code	Ongoing, 2017 - 2022	LVRP , Dfl, BCC, LCCC	Staff Time
2.4 Promote considerate use of the towpath by all users, through the Towpath Initiative	One week of events and activities aimed at all user groups, to be held annually, taking into account relevant guidance and recommendations from the One Path Initiative Target groups are: Walkers Cyclists Dog owners	Users will have better awareness of the Towpath Code, and the importance of the considerate use of shared space	Annually during summer months	LVRP , Dfl, BCC, LCCC, Sustrans, PSNI, local cycling and walking clubs, Transport NI	Staff time
2.5 Ensure, through ongoing partnership and co-ordination,	Ongoing monitoring of 42 km (17km-towpath, 25km-other trails) access paths, through Ranger Service	Landowners and stakeholder organisations will be supported in	Weekly patrols by Ranger Service	LVRP patrols and reporting on towpath	Staff and Volunteer time; £350 tools

	good standards of access for visitors		delivering their respective inspection and maintenance regimes for paths and trails. Maintenance issues will be reported in a timely manner.		All partners to maintain their sections	Estimated combined value of partners' maintenance programmes is £150,000
	2.6 Provide new shelter and toilet facilities at Minnowburn	Erection of shelter and toilet facilities, and improved parking at Minnowburn	Visitor facilities at Minnowburn will be improved	Capital project 2018	National Trust	National Trust £160,000
	2.7 To maintain a clean towpath for all visitors	Twice weekly patrols and litter lifts along towpath; Twice weekly litter lifts and bins emptied from Drumbridge and Lockview car parks	The towpath will be a clean and pleasant environment for visitors	Ongoing twice-weekly checks and litter lifts.	LVRP , DfI	Staff time; £400 equipment and bags
	2.8 To maintain interpretation signs and information boards	1 annual survey, clean and repair of LVRP signage	Visitors will have access to clean and well-maintained visitor information	2017 – 2022 Yearly assessment and repairs	LVRP	Staff time; £2,000 Repairs
	2.9 To maintain good relationships with visitors and the public, on behalf of LVRP and all partners	To act as first point of contact and record all queries / complaints / feedback / incidents received.	Standards of customer service will be maintained and enhanced There will be ongoing efficiency	Ongoing, 2017- 2022	LVRP for all partners: BCC, LCC, DfI, DfC, Forest Service, National	Staff Time

		To disseminate information annually among partner organisations	savings for partner organisations in terms of public interface		Trust, Lagan Canal Trust	
	2.10 To update and reprint towpath leaflet	Print 12,000 copies	Visitor information will be updated and improved	2022	LVRP , Dfl – updates from all partners	£2000
	2.11 To update and reprint promotional/visitor information leaflet for the lock keeper's site to include the Industry lighter	Print 5,000 copies	Visitor information will be updated and improved	2018	LVRP with BCC	£1100
	2.12 Maintain website to ensure availability of up-to-date information	Monthly update for current events, news and information; Annual review of information and amendments as appropriate	People will have access to improved and current information about LVRP and its activities	Ongoing, 2017-2022	LVRP	Staff time; £650 per year for hosting and site maintenance
	2.13 Explore options for linking the towpath to other greenways identified in Local Development Plan	Link with BCC and LCCC regarding path connectivity; Identify 2 new routes and work up feasibility and costs	Connectivity will be improved within the region, and sustainable transport network will be expanded	2020	LVRP , LCCC , BCC , Dfl , DfC	Staff Time

	2.14 Maintain management and access to the Lock Keeper's Cottage and the Industry lighter	Continue to work with BCC under existing SLA to open the Lock Keeper's Cottage and Industry lighter to the general public five days per week and monthly weekend openings	Visitors will have continued access to vibrant 'living heritage' assets, increasing opportunities for engagement and enjoyment	Ongoing, in accordance with SLA	LVRP	Staff time and volunteers
	2.15 To promote the Lock Keeper's site	Work with BCC to promote the attraction to visitors and tourists through articles in City Matters, What's On and other publications; 2 articles per year	There will be increased awareness of visitor offering at the Lock Keeper's site	Ongoing, 2017-2022	LVRP, BCC	Staff time
	2.16 To provide heritage tourism package for the Lock Keeper's site	Facilitate 5 tour requests per year	New audiences will be developed and tourism within the region will be enhanced	5 tours per year, beginning 2017	LVRP	Staff time and volunteers
	2.17 Work with BCC to secure designation of Lagan Meadows as a Quiet Area	Designation of Lagan Meadows as a Quiet Area	Lagan Meadows will be a recognized area for peaceful contemplation, designated under the Environmental Noise Directive and of the Environmental Noise Regulations	Establish and promote in 2017	LVRP, BCC	Staff time

			(Northern Ireland) 2006			
	2.18 To provide an outdoor activity leaflet for LVRP	Prepare 5,000 printed leaflets, also to made available as a web-based resource	Visitors will be better informed about outdoor activities in LVRP	2018	LVRP , BCC, LCCC, DfI, DfC, ORNI, Forest Service	Staff time; £2,200 design and print
	2.19 To deliver phase II of signage strategy	Targets as per phase II of signage strategy	Wayfinding, interpretation, and brand-awareness of LVRP will be improved, and there will be consistency across the visitor experience	Seek funding 2020; Delivery 2021	LVRP	£90,000
	2.20 To redesign LVRP website, to be compatible with new media	Redesign and launch of new website	Accessibility of website will be improved, encouraging new audiences and keeping people informed.	2022	LVRP	£6,000
	2.21 To publish 'By the Banks of the Lagan II', expanding on the original publication to continue the story of Lagan heritage up to Lisburn	Secure funding; Launch publication of 'By the Banks of the Lagan II'	In-depth knowledge of the Lagan heritage will be expanded and more accessible, and will capture valuable oral testimony of	Seek funding 2018; Research and write from 2019-2020	LVRP, Ben Simon (author)	Staff time; £38,000 inclusive of author's fee and publication costs

			people who lived and worked along the Lagan			
--	--	--	---	--	--	--

Theme Three: Community						
Strategic Aim 3: To encourage involvement of the community and to develop volunteering in the Regional Park						
Objective	Targets	Outcomes	Timescale	Lead Partner in BOLD	Costs	
3.1 To maintain the Investing in Volunteers accredited standard for the award-winning LVRP Volunteer Programme	Continue to manage 4 established volunteer roles with associated support functions, to include: 1) Saturday Conservation group 2) Heritage Guides 3) Volunteer Rangers 4) Wildlife monitoring/surveying	The community will have continued opportunities for involvement, increasing skills and experience, strengthening the reputation of LVRP, and increasing knowledge for the future	Ongoing, 2017-2022	LVRP, BCC, LCCC, DfI, National Trust	Staff Time	

	3.2 To upskill volunteers in conservation management and heritage	At least 1 opportunity for accredited training per year; 2 opportunities for non-accredited training per year	Volunteers will have new skills and experience, with accreditation where possible, leading to increased opportunities for employment	Ongoing, 2017-2022	LVRP , LCCC, BCC, training organisations	Staff Time; £3,000 per year
	3.3 To engage people through a vibrant and varied events programme	Delivery of an annual events program to engage with a wide range of the general public on local heritage and biodiversity; 25 events to be delivered each year Dissemination of levels of engagement through LVRP Annual Report	People will have increased knowledge and awareness of local heritage and biodiversity; Opportunities for partnership will be created	Ongoing 2017-2022	LVRP , BCC, LCCC, Dfl	Staff and volunteer time £2,200 per year design and print costs; £460 per year support equipment
	3.4 Expand and promote curriculum-based educational programme through Lagan Valley Learning website	Expand access and use of Lagan Valley Learning website through schools; Target 5 schools per annum Circulate details in e-zine for schools	More schools will be engaged, and children will have learned about the natural and cultural heritage of LVRP through active and engaging curriculum-based activities	Ongoing, 2017-2022	LVRP , schools	Staff time; £360 per year web hosting; £300 per year website maintenance

3.5 Increase engagement with various media to disseminate as widely as possible the work and successes of LVRP and increase brand-awareness	1) Press release to local papers following key achievements and awards 2) Weekly Facebook posts 3) Feature LVRP or projects in TV and Radio, at least one per year	People will be more widely aware of the profile of LVRP, its successes, and the range of work that is carried out	Ongoing, 2017-2022	LVRP	Staff Time
3.6 Encourage more co-ordinated marketing through setting up a joint marketing group with BCC and LCCC	Set up a marketing group and agree common promotion actions; Meet quarterly to review progress; LVRP activities / events to be featured in Council publications throughout the year	LVRP will be more effectively and consistently promoted through partnership between the two Councils	Ongoing 2017-2022	LVRP , BCC, LCCC, NI Tourism	Staff Time
3.7 Develop an outreach project to improve access to LVRP for socially disadvantaged communities	Develop and pilot a project: Connecting with Nature; Host 5 groups from areas of social need	Outcomes will be in line with DfC and PHA targets on addressing social need, and health & wellbeing; Access to LVRP open space and activities will be more inclusive	2019	LVRP , DfC, DfI, BCC, LCCC, Public Health Agency	Staff costs; £1,200


	3.8 Develop a heritage-focussed cross community project in line with SEUPB	Seek funding under new SEUPB Peace Programme; Develop cross community project Our Remarkable Trees, involving groups from 3 intergenerational, religious and ethnic backgrounds	DfC will be supported in the development of cross community relationships and social legacy-building	Seek funding 2018; Proposed implementation 2020	LVRP , SEUPB, 3 Groups	Staff costs; £25,000
--	--	--	--	---	-------------------------------	----------------------

Theme Four: Landscape Strategic Aim 4: To proactively protect and celebrate the character of the Regional Park and AONB landscape						
Objective	Targets	Outcomes	Timescale	Lead Partner in BOLD	Cost	
4.1 To protect the designated landscape from inappropriate development	Respond to all planning consultations within 30 days; (minor applications dealt with directly, major applications referred to LVRP Board)	The special landscape qualities of LVRP and the AONB will be protected	Ongoing, 2017-2022	LVRP	Staff Time	

			for future generations			
	4.2 To contribute to the preparation of BCC and LCCC Local Development Plans, ensuring appropriate representation of LVRP	Provide representation to senior planners and stakeholder consultations during the respective LDP development phases	The special landscape qualities of LVRP and the AONB will be protected for future generations	2017-2018	LVRP , BCC , LCCC	Staff Time
	4.3 To provide a photographic record of the changing landscape within LVRP	Identify appropriate fixed-point locations throughout LVRP; To deliver 4 fixed-point seasonal photographs per year.	An important legacy record of the changing landscape will be created and archived for future generations	Ongoing 2017-2022	LVRP , NIEA	Staff time; £800 Camera

Theme Five: Heritage						
Strategic Aim 5: To protect and celebrate the rich historic and cultural legacy of the Regional Park						
Objective	Targets	Outcomes	Timescale	Lead Partner in BOLD	Costs	
5.1 To continue active management of the Giants Ring Scheduled Monument in State Care	Chair and facilitate bi-monthly meetings of the Giants Ring Stakeholder group Input to HED Conservation Management Plan for Giant's Ring	The Giant's Ring will be better managed and protected, and its cultural value better understood; Access to the monument will be improved, and it will be a safer place to visit and enjoy	Ongoing, 2017-2022	LVRP , Giants Ring Stakeholder Group: HED , PSNI, National Trust, BCC, Local Stakeholders	Staff time	
5.2 To promote the cultural heritage of LVRP through public talks	Hold 3 talks throughout the year on a variety of heritage topics Possible topics include: Built heritage Famous People Changing Landscapes Archaeology through the ages	The unique history and heritage of LVRP will be celebrated and promoted, and knowledge will be increased	Ongoing, 2017-2022	LVRP , DfC, DfI QUB, CAF, University of Ulster, Lagan Navigation Trust, NIEA	Staff time; £800 venue and speakers per year	
5.3 To prepare an inventory and baseline survey of cultural heritage assets throughout LVRP	A mapped inventory of cultural heritage assets, with brief condition rating	LVRP will have a tool to better understand heritage assets, and inform future management actions	2020-21	LVRP , HED, QUB, University of Ulster, Archaeologist	Staff time; £3000 Desktop and field study	

	5.4 To prepare an archaeological survey of major state care and scheduled sites in LVRP	Partner with HED and Queens CAF to get summer students to survey main sites; Train 10 volunteers to do field survey	The archaeological heritage of LVRP will be better protected and understood; training opportunities will be provided	2019	LVRP, Suggested partners: HED, CAF (QUB), University of Ulster, DfC	Staff and volunteer time; £5,000 study
	5.5 To enhance outreach through delivery of a Community Archaeology project	Targets will be set in line with professional advice from specialist partners	Local communities will be engaged in the understanding and preservation of archaeological heritage; opportunities for improved interpretation and outreach will be provided	2020	LVRP , Suggested partners: HED, CAF (QUB), University of Ulster, DfC,	Staff and volunteer time; £60,000



Theme Six: Health and Recreation					
Strategic Aim 6: To promote the benefits of green open spaces, within the area, for health and wellbeing and to support appropriate recreational activities					
Objective	Targets	Outcomes	Timescale	Lead Partner in BOLD	Costs
6.1 Support LCCC C-SAW initiative to encourage isolated groups to access open green spaces in LVRP	Deliver a pilot of 3 walks in first year; If successful, 3 walks per year in subsequent years	LVRP will have provided support to LCCC's Safe And Well initiative (C-SAW); isolated groups will have supported access to open green space, with associated health & wellbeing benefits	Pilot 2017; Ongoing 2018-2022 if successful	LCCC, LVRP	Staff time
6.2 To review and update LVRP Recreation Strategy	Review and update LVRP Recreation Strategy, and set new targets as appropriate	Recreational facilities and access in LVRP will be improved	2018	LVRP, ORNI, Dfl	Staff time
6.3 Improve knowledge of wider recreational use through data capture	Data-capture relating to activities organised by outside groups; Collation and dissemination of these data via Annual Report	LVRP will have wider knowledge about the profile of recreational use across LVRP, to inform future management and maintenance	Annually, 2017-2022	LVRP with all partners supporting by providing details of events for LVRP to record	Staff time

	6.4 To develop therapeutic walking routes in LVRP with a focus on improved mental health and emotional wellbeing	<p>Develop partnerships with PHA and Health Trusts;</p> <p>Identify three therapeutic walking routes that meet the criteria of the Take Five initiative</p> <p>Monitor use, with a target of 100 new users over five years</p>	The PHA and Health Trusts will be supported to deliver mental and emotional health objectives; LVRP will have new users	Partnership meeting 2017; Identify routes 2018	LVRP , Suggested partners: BCC, LCCC, DfI, PHA, Health Trusts	Staff time; Partners' staff time
	6.5 Implement 'Green Gym'-type programme of conservation projects with specific physical activity projects linked to PHA and Health Trust Programmes	<p>Develop partnerships with PHA and Health Trusts;</p> <p>Identify 10 small projects over 5 years;</p> <p>Engage at least 30 people with mental and physical health issues over the lifetime of the project</p>	The PHA and Health Trusts will be supported to deliver physical health objectives; LVRP will be assisted in meeting conservation and objectives	Partnership meeting 2017; Activity programme 2018-2022	LVRP , Suggested partners: BCC, LCCC, PHA, Health Trusts	Staff time; Partners' staff time